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RESOLUTION

Resolved, with all conditions stipulated still in effect, the California Transportation Commission
hereby revises TCRP Project #107 as follows:

Revises:
County District | BREF TCRP
San Joaquin 10 107 $ 25,000
Conpletion (FY) Phase1 |62/03 03/04 Phase3  |03/64 04/05
Phase2  |03/64 04/05 Phase4  |06/07 08/09
Lead Agency: | California Departmment of Transportation
Implementing: | Same
Description: Route 205; widen freeway to six lanes, Tracy to I-5 in San Joaquin County.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL RW | CON
Prior | 0506 | 06/07 | 07/08 [ 08/09 | Beyond] R'W | CON [PA&ED| PS&E | Supp | Supp
TCRP - Conmiitted
Existing [ 25,000 25,000 25,000
Change 0 25,000 | (25,000)
Proposed | 25,000 25,000 0 25,000
STIP-RIP
Existing | 32354 2,294 30,060 657 | 29,403 1| 1473
Change | (26,901 3,159 | (30,060) (26,901)
Proposed | 5453] 2294| 3,159 0 657 2,502 1| 1473
STIP-IIP
Existing | 44,881 2,296 42,585 657 | 41,928 82| 1474
Change | (39,426) 3,159 | (42,585) (39,426)
Proposed | 5455] 2296| 3,159 0 657 2,502 82| 1474
City of Tracy
Existing 350 350 350
Change 0
Proposed 350 350 350
STIP (AB 3090)
Existing 0
Change | 66,327 66,327 66,327
Proposed | 66,327 66,327 66,327
Total
Existing | 102,585 4,590 350 | 97,645 1,314] 96,681 | 1,643 | 2947
Change 0 0| 97,645 | (97,645) 0 0 0 0
Proposed | 102585 4,590 | 97,995 0 1,314] 96,681 | 1,643 | 2,947
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